

Operational Timeline for Digitization Projects - 2005 LSTA Grants

Last Update: 2005/02/03

| Milestone | Appleton | Oshkosh | Hedburg | Lake Geneva | Manitowoc | Marathon | Fond du Lac |
|---------------------------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|
| Begin Metadata | N/A | N/A | Feb 13 | Apr 10 | Jan 25 | Jun 12 | N/A |
| Ship to UWDC | Jan 23 | Jan 23 | Apr 10 | May 22 | Jun 05 | Jul 17 | Jul 31 |
| EFacs Pointer Records | Feb 20 | Feb 20 | Apr 24 | N/A | Jun 19 | N/A | Aug 14 |
| EFacs Metadata done | Feb 02 | Feb 24 | Apr 19 | N/A | N/A | N/A | N/A |
| Reformatting begins | Feb 08 | Mar 01 | May 01 | May 30 | Jun 12 | Jul 24 | Aug 07 |
| Reformatting finished | Feb 21 | Apr 28 | May 26 | Jun 09 | Jul 21 | Aug 04 | Aug 18 |
| 'About' file information | Feb 21 | Apr 28 | May 26 | Jun 09 | Aug 04 | Aug 04 | Aug 18 |
| Available in test | Feb 28 | May 05 | Jun 02 | Jun 16 | Aug 11 | Aug 11 | Aug 25 |
| Initial QC complete | Mar 17 | May 26 | Jun 23 | Jun 30 | Sep 08 | Sep 08 | Sep 15 |
| Final QC complete | Apr 21 | Aug 04 | Aug 04 | Aug 04 | Oct 20 | Oct 20 | Oct 20 |
| Public release by | Apr 28 | Aug 11 | Aug 11 | Aug 11 | Oct 27 | Oct 27 | Oct 27 |
| Material returned by | May 12 | Aug 25 | Aug 25 | Aug 25 | Nov 10 | Nov 10 | Nov 10 |